

2002 Timetable for Household Estimates and Projections Production

Estimates Timetable	
by end January	Write out to LA PAMS members informing of intention to produce estimates and give dates for consultation and final estimates Obtain outstanding returns from councils (up to end June 2000(Q2)) and begin production of provisional estimates
early February	Provisional Estimates Produced LA PAMS members sent Provisional Estimate for their area, together with data used to derive the Estimate.
by end February	All comments to be received from authorities
early March	Estimates finalised
by end March	Estimates published in Quarterly Trends Bulletin

Projections Timetable (earliest possible)	
by end February	GROS Population Projections expected Meeting with HARG to agree this timetable and proposed consultation for this round of projections (Papers for meeting by mid Feb, meeting held and at end Feb)
March	Produce estimates of population in Communal Establishments (by age) for 2000 (using the old method, ie assuming the same proportion of each age group in CEs in 2000 as in 1994) Seek comments from individual LAs on the 2000 estimates for their area (send out provisional 2000 CE estimates by mid-March, seeking any revisions by end March - allow 2 weeks)
April	Adjust 2000 CE estimates and use to project forward population in CEs (assuming same percentage of population each age group in CE in each of the projected years as in 2000 [changing this assumption is not feasible if August publication]) Derive Projections of Private Household Population Produce raw projections for various Census years and compare results with projected numbers of adults and children as indicated by population projections
May	Consult with HARG group on which Census years to use, and method to use for final adjustments (Paper to HARG at start of May, meeting to discuss and agree way forward in mid-late May)
June	Projections finalised
July	Bulletin written
August	Projections Published